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Grant Number:
B-08-DF-17-0001

Grantee Name:
State of Illinois

LOCCS Authorized Amount:
$17,341,434.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

Contract End Date:
Original - In Progress

Review by HUD:

Total Budget:
$17,341,434.00

Disasters:

FEMA-1771-DR-IL

Declaration Number

Narratives
Disaster Damage:

Effect of  Recent Flood-Related Disaster and Illinois' Recovery Needs
Heavy rains that fell across the Upper Mississippi River Basin in the summer of 2007 were responsible for the Federal Emergency
Management Agency (FEMA) 1771-DR-IL disaster declaration.  These same rains caused significant flooding in southeastern Minnesota,
eastern Iowa, southern Wisconsin and northern Illinois.  Large portions of northern Illinois received between 125 and 175 inches of rain during
this period, and this, combined with the above-normal precipitation in the winter of 2007-2008, created a condition of almost permanent soil
saturation through the spring of 2008. From March 1 to May 31, 2008, an additional 150-175 inches of precipitation fell across the Mississippi
River Basin, adding to the already hazardous situation. With the permanent soil saturation from the previous periods of heavy precipitation the
state was set for a major flooding event.  The rains that were most immediately responsible for the major flooding seen in river systems across
Illinois came in the first half of June 2008
On June 1, 2008, with heavy rains still falling, rivers and streams in the eastern, northern and western sections of the state began to rise. On
June 2nd, the Wabash River at Hutsonville, IL, reached flood stage at 16 feet. On June 3, 2008, the Mississippi River reached flood state in
several communities (Burlington, Hannibal, Saverton, Louisiana, and Clarksville) along its course. On June 4, 2008, four more communities
along the Mississippi River (Gladstone, Gregory Landing, Canton, and Quincy) reached flood stage. In response to the rising waters, first
responders in the affected areas immediately began life safety operations and on June 4th, the American Red Cross opened the first of seven
shelters to provide temporary shelter to those who had been displaced by the flooding. On June 5, 2008, the Mississippi River at Alton
reached flood stage at 21 feet. By June 7, 2008, the Embarras River at Ste. Marie and Lawrenceville as well as the Mississippi River at
Keithsburg had reached flood stage. On June 8th and 9th, the Mississippi River at New Boston, the Wabash River at Mount Carmel, the Des
Plaines River at Russell and the Rock River at Shirland all reached flood stage. On June 10, 2008, with the Mississippi, Embarras, Wabash,
Des Plaines, and Rock rivers continuing to rise, the Governor of the State of Illinois Rod R. Blagojevich authorized the activation of the State
of Illinois Emergency Operations plan. By that point, assets of various state agencies, including: Illinois State Police (ISP), Illinois Department
of Transportation (IDOT), Illinois Department of Natural Resources (IDNR), Illinois Emergency Management Agency (IEMA) and the Illinois
Department of Public Health (IDPH) were providing assistance in the affected areas.
During the period of June 10 through June 14, 2008, the Des Plaines River at Gurnee, the Rock River at Latham Park and Rockton, and the
Mississippi River at various locations north of New Boston reached flood stage. On June 13, 2008, the Governor made a request for expedited
a Federal Disaster Declaration for the affected counties in all regions of the state. From the middle to the end of June the waters continued to
rise on the Embarras, Wabash, Des Plaines, Rock and Mississippi Rivers inundating homes, businesses and transportation corridors. As of
June 27, 2008, heavy rainswere continuing to inundate river basins that feed major waterways across the state of Illinois.

Recovery Needs:

Floods occur in very specific geographic spaces that most often cut across jurisdictional boundaries, state lines, and other human-generated
subdivisions of reality. While river basins are recognized as important features in hydrographic and environmental research, they are rarely
embraced as meaningful economic units. Accordingly, socio-economic data often have to be manipulated to &ldquofit&rdquo the geographic
&ldquocontours&rdquo of flooded areas, or a compromise adopted whereby aggregations of counties are considered. The issue becomes
more difficult when the percentage of a county that is impacted by a flood is much larger or smaller than adjacent counties. Thus, aggregating
counties into a &ldquoflooded region&rdquo for assessment can overlook important spatial variations within these regions. The issue,
unfortunately, is endemic in any spatial analysis. At the state level, the problem is even more severe, and analysis conducted at this level may
significantly overstate or understate the impacts that occur in specific counties.
As a result, it was difficult to integrate the precise physical demarcations of the flooded region presented in the WIU Reference Materials
(Appendix A of the written action plan) with the analysis presented here.

Active

QPR Contact:Grant Status:
No QPR Contact Found
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$0.00

N/A

$10,290,918.45

$0.00

$1,296,698.85

$1,304,904.85

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$17,331,035.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$10,527,841.38

$17,152,486.70

$17,331,035.00

Overall

Program Income Received

$0.00

$0.00

Economic regions rarely map into physical regions. This is especially the case in rural counties where home-to-work trips are often extensive
given the limited employment opportunities present in any one county. Hence, the economic analysis is presented at the level of the county,
embracing the whole of the county for each of the counties that were affected by flooding.
 
While the state-wide impacts are presented in this report, they should be viewed as merely macroeconomic indicators of the magnitude of the
problem generated by the 2008 flood. These results are not an attempt to minimize the magnitude of the impacts by moving to a very highly
aggregated definition of space.
A second issue is that floods occur during different stages in the development of an economy and at different points in the business cycle.
Further, long-term structural changes can exacerbate or mitigate the impacts of floods. In the last three decades, the state of Illinois, along
with most of the Midwest, has experienced a dramatic structural change in the composition of the economy.
At the same time, the State&rsquos economic structure has changed to a point where the State&rsquos economy now looks much more like
that for the United States as a whole than for many of its Midwestern neighbors. However, the State has not behaved like the Nation as a
whole in an economic sense. For example, both Illinois and the United States recorded employment peaks in
November 2000 prior to entering the 2000-2001 recession. While the United States recovered its prior peak by February 2005, Illinois was still
more than two to three years away (at then current growth rates) from recovering its peak in June 2008. Employment was over 100,000 lower
than in November 2000; further, when consideration is given to decreases in labor force participation rates (the percentage of the population
over 16 in the labor force) and increases in the population of the state, a more realistic target to achieve the same population levels as
November 2000 would be 150,000.
However, June 2008 marked the first of 12 consecutive months (and counting) of employment declines in Illinois. Since the beginning of the
recession in December 2007, Illinois has posted negative job changes 17 times, and the state has lost 293,300 jobs in this recession. Of these
losses, 254,100 jobs (86.6%) have been lost since September 2008. Hence, the June 2008 floods occurred during what has now been
determined to be the most serious business cycle downturn since the 1930s, with Illinois now recording unemployment rates not seen in over
a quarter of a century. Further, much of the stimulus from recovery is often directed to residential housing reconstruction, a sector of the
economy that has disproportionately suffered in the current recession.
This economic context is important since any estimated job losses associated with the 2008 flood are likely to be dwarfed by the magnitude of
the economic declines. To date, the economic recession has resulted in the loss of close to 307,600 jobs, of which 272,600 have occurred in
the last 12 months. That said, it is still important to assess the economic impacts of the flood since while unexpected, in terms of time and less
so in terms of space, the probability of another flood event in many of the same locations is very high. This probability is likely to increase if
forecasted patterns of long-term climate change increase the incidence of major summer storms in the Midwest over the coming decades.
Note that the Progress Toward National Objective Target for LMI is calculated incorrectly by DRGR as 50% of the entire grant amount, rather
than 50% of the grant amount minus admin funds. 

Public Comment:

$1,304,904.85 $10,290,918.45Total Funds Drawdown
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Disbursements for the Midwest grant are now at 59 percent and 99 percent of funds are obligated. Progress for the
quarter was focused almost entirely on the Midwest Public Infrastructure/Public Assistance Program. Execution of
one Public Assistance grant agreements was completed this period; one remains. The funding for the one cancelled
award was reallocated to other recipients. The environmental reviews continued and 84 Public Assistance
environmental reviews or exemptions were prepared this period; 501 to date. Data review continued for Public
Assistance activities. Funds for Public Assistance cannot be drawn or paid until all data is collected and verified and
environmental review is complete. Technical assistance was conducted for two days with Henderson County to
collect data necessary for verification. Disbursements continued for reimbursement of the PA activities this
period. Verification of project service areas and census tracts continued this quarter. The beneficiaries, activity
locations and accomplishments will be entered upon payment of the entire public assistance reimbursement grant
for the infrastructure repair activities.Construction continues for three public infrastructure projects this
period. Technical assistance was conducted for St. Clair County this period. Monitoring was conducted in Madison
County this period for two public infrastructure projects. Completed draw request and reports and other program
delivery activities to support the Midwest Public Infrastructure/Public Assistance Program.   One buyout grant was
modified to extend the grant date to complete closeout. 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$255,805.73

$0.00

To Date

Limit on Public Services

$0.00

60.27%
54.69%

Overall Benefit Percentage (Projected)

$255,805.73

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,601,215.10

Required

$867,071.70

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

Midwest Flood 0001, State Administration Fund $6,400.09 $867,071.70 $255,805.73

Midwest Flood 0002, Housing Buyout $0.00 $3,921,285.00 $3,619,176.07

Midwest Flood 0003, Public Infrastructure $1,298,504.76 $12,636,777.30 $6,415,936.65

Test Midwest, Test Midwest $0.00 $0.00 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$689,927.70

N/A State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$689,927.70

$0.00

$0.00

$0.00

$689,927.70

$108,313.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771000999

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

09/07/2011

N/A

$108,313.77

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

This activity is for administrative cost incurred by the State

Location Description:

This activity is for administrative cost incurred by the State

No activity this quarter.

Activity Progress Narrative:

State AdminActivity Title:

Project Number:

Midwest Flood 0001

Project Title:

State Administration Fund

$108,313.77$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $108,313.77
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$780,000.00

Low/Mod St. Clair County

Total Projected Budget from All Sources

Match Contributed

$780,000.00

$0.00

$0.00

$0.00

$780,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200000 08-302033 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:

Rehabilitate storm water pumping station and construction of a new forcemain.

Location Description:

3rd Street and Riverpark Dr in East St. Louis

Engineering services procured. Design underway. Technical assistance was provided on November 12, 2013, for policies and
procedures being adopted.

Activity Progress Narrative:

St Clair County East St. Louis Storm Water Pump
St

Activity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$0.00$0.00St. Clair County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

3713 603 4992# of Persons 86.46
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$744,000.00

Low/Mod City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$744,000.00

$0.00

$0.00

$0.00

$744,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200001 08-302030 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Restore the protective Mississippi River and Pope Creek levee system.  Specifically, this includes upgrades to the levee system
to comply with US Army Corps of Engineers.
This activity is an additional funding source for the IKE activity (1800400063 08-354064 0600)

Location Description:

Along riverbank from Jefferson St to north of Jackson St, then east to 15th St

Anticipated design completion June 1, 2014.  Must design according to new ACOE standards. Bid advertisement August 2014.

Activity Progress Narrative:

Keithsburg Levee RestorationActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$0.00$0.00City of Keithsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/120# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

181 185 690# of Persons 53.04
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$214,467.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200002 08-302031 0600

$136,895.53

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$214,467.42

Total Funds Expended

Responsible Organization:

$136,895.53

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Construction of a new storm water collection system on Washington St. from Madison Ave. south, approx. 1,200 feet, to the
end of Washington St. and on Park St. from Prairie Ave. to Washington St. Street improvements will also be made to restore
damage caused by storm water. Since the natural contour of the ground is so flat, a drainage channel will be excavated to
provide an outlet for the storm sewer system.

Location Description:

South Roxana

Design complete. Construction underway. Monitoring conducted on November 12, 2013.

Activity Progress Narrative:

Madison County South Roxana Storm Water
System LMI

Activity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$214,467.42$136,895.53Madison County Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5450# of Linear feet of Public Improvement 0

$136,895.53     Program Funds Drawdown $214,467.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

680 433 1875# of Persons 59.36
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,500.00

N/A Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$12,500.00

$0.00

$0.00

$0.00

$12,500.00

$3,715.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200003 08-302031 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

N/A

$3,715.04

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin funds for South Roxana Project

Location Description:

Madison County

Administration funds used to support the activity.  Monitoring conducted on November 12, 2013.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:

Midwest Flood 0001

Project Title:

State Administration Fund

$3,715.04$0.00Madison County Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $3,715.04
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$695,000.00

Urgent Need Village of Joy

Total Projected Budget from All Sources

Match Contributed

$695,000.00

$0.00

$0.00

$0.00

$695,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200004 08-302029 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:

This project will upgrade the Village of Joys existing Main Street Lift Station and 6-inch force main.

Location Description:

Main Street of Village of Joy

Design complete.  Easements acquired. Preparing for construction bids.

Activity Progress Narrative:

Village of Joy Main Street Lift StationActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$0.00$0.00Village of Joy

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

129 87 421# of Persons 51.31
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,905,300.00

Low/Mod Jasper County

Total Projected Budget from All Sources

Match Contributed

$1,905,300.00

$0.00

$0.00

$0.00

$1,905,300.00

$44,872.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200005 08-302028 0600

$44,872.09

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Survey)

$44,872.09

Total Funds Expended

Responsible Organization:

$44,872.09

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Improvements to the water treatment plant to address additional treatment requirements due to surface water infiltration into
production wells during the 2008 flooding. These improvements include additional treatment and purification processes.  

Location Description:

Northeastern Jasper County

Construction underway.

Activity Progress Narrative:

Jasper County Water Treatment Plant
Improvements

Activity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$44,872.09$44,872.09Jasper County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$44,872.09     Program Funds Drawdown $44,872.09
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 607 1135# of Persons 53.48
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$287,727.00

Low/Mod Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$287,727.00

$0.00

$0.00

$0.00

$287,727.00

$41,641.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200006 08-302032 0600

$41,641.14

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$41,641.14

Total Funds Expended

Responsible Organization:

$41,641.14

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

This project will repair damage to a roadway due to faulty storm water drainage and greatly improve the driving lanes of a much
needed public roadway to provide a safe and inviting environment for all residents of the Village of Hartford.

Location Description:

City of Hartford East Rand Ave

Design complete. Construction underway.  Monitoring conducted on November 12, 2013.

Activity Progress Narrative:

Madison County Hartford Road Improvements LMIActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$41,641.14$41,641.14Madison County Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5016# of Linear feet of Public Improvement 0

$41,641.14     Program Funds Drawdown $41,641.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

518 358 1569# of Persons 55.83
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,194.00

N/A Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$7,194.00

$0.00

$0.00

$0.00

$7,194.00

$5,714.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200007 08-302032 1000

$3,387.04

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

N/A

$5,714.50

Total Funds Expended

Responsible Organization:

$3,387.04

Administration Under Way

Activity Description:

Admin funds for Village of Hartford Project

Location Description:

Madison County

Administration funds used to support the activity.  Monitoring conducted on November 12, 2013.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:

Midwest Flood 0001

Project Title:

State Administration Fund

$5,714.50$3,387.04Madison County Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,387.04     Program Funds Drawdown $5,714.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,247.56

Urgent Need Adams County

Total Projected Budget from All Sources

Match Contributed

$9,247.56

$0.00

$0.00

$0.00

$9,247.56

$9,247.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200008 08-302001 0604

$9,247.56

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$9,247.56

Total Funds Expended

Responsible Organization:

$9,247.56

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be
updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

 Activity complete pending completion of related activities.

Activity Progress Narrative:

Adams County Water/Sewer Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$9,247.56$9,247.56Adams County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/99262# of Linear feet of Public Improvement 0

$9,247.56     Program Funds Drawdown $9,247.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

519 850 3527# of Persons 38.81
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$435,056.30

Urgent Need Adams County

Total Projected Budget from All Sources

Match Contributed

$435,056.30

$0.00

$0.00

$0.00

$435,056.30

$392,565.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200009 08-302001 0606

$392,565.44

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$392,565.44

Total Funds Expended

Responsible Organization:

$392,565.44

Construction/reconstruction of streets Under Way

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance
measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

5 pending Request for Release of Funds.

Activity Progress Narrative:

Adams County Street Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$392,565.44$392,565.44Adams County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/161173# of Linear feet of Public Improvement 0

$392,565.44     Program Funds Drawdown $392,565.44
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

519 850 3527# of Persons 38.81
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,359.37

Urgent Need Adams County

Total Projected Budget from All Sources

Match Contributed

$4,359.37

$0.00

$0.00

$0.00

$4,359.37

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200010 08-302001 0608

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Repair of a public building floors due to sandbag construction during the 2008 flooding. Census data and performance
measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

5 pending Request for Release of Funds.

Activity Progress Narrative:

Adams County Public Improvement Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$0.00$0.00Adams County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

519 850 3527# of Persons 38.81
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,698.91

Urgent Need Adams County

Total Projected Budget from All Sources

Match Contributed

$5,698.91

$0.00

$0.00

$0.00

$5,698.91

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200011 08-302001 0610

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Repair of levees and riverbanks that were damaged during the 2008 flooding. Census data and performance measures will be
updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

5 pending Request for Release of Funds.

Activity Progress Narrative:

Adams County Levees/Riverbanks Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$0.00$0.00Adams County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/1# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

519 850 3527# of Persons 38.81
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,839.86

Urgent Need Adams County

Total Projected Budget from All Sources

Match Contributed

$119,839.86

$0.00

$0.00

$0.00

$119,839.86

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200012 08-302001 0612

$8,206.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$8,206.00

Total Funds Expended

Responsible Organization:

$0.00

Privately owned utilities Under Way

Activity Description:

Repair of damaged privately owned utilities during the 2008 flooding. Census data and performance measures will be updated
at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

5 pending Request for Release of Funds.

Activity Progress Narrative:

Adams County Privately-Owned Utilities URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$0.00$0.00Adams County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Linear feet of Public Improvement 0

$8,206.00     Program Funds Drawdown $8,206.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

519 850 3527# of Persons 38.81
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$391,438.00

Low/Mod Calhoun County

Total Projected Budget from All Sources

Match Contributed

$391,438.00

$0.00

$0.00

$0.00

$391,438.00

$391,438.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200013 08-302004 0605

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$391,438.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance
measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Final Financial Report submitted.

Activity Progress Narrative:

Calhoun County Street Repair LMIActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$391,438.00$0.00Calhoun County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/579707# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $391,438.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

32 21 97# of Persons 54.64
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,769.00

Low/Mod Village of Cahokia

Total Projected Budget from All Sources

Match Contributed

$150,769.00

$0.00

$0.00

$0.00

$150,769.00

$115,682.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200015 08-302003 0603

$29,077.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$115,682.00

Total Funds Expended

Responsible Organization:

$29,077.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be
updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification for deobligation of funds.

Activity Progress Narrative:

Village of Cahokia Water/Sewer Repair LMIActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$115,682.00$29,077.00Village of Cahokia

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/391# of Linear feet of Public Improvement 0

$29,077.00     Program Funds Drawdown $115,682.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1058 984 3637# of Persons 56.15
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,896.00

Low/Mod Village of Cahokia

Total Projected Budget from All Sources

Match Contributed

$11,896.00

$0.00

$0.00

$0.00

$11,896.00

$11,896.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200016 08-302003 0605

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$11,896.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance
measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity complete pending completion of related activities.

Activity Progress Narrative:

Village of Cahokia Street Repair LMIActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$11,896.00$0.00Village of Cahokia

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/200# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $11,896.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1058 984 3637# of Persons 56.15
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,669.00

Low/Mod City of Charleston

Total Projected Budget from All Sources

Match Contributed

$21,669.00

$0.00

$0.00

$0.00

$32,068.00

$21,669.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200017 08-302005 0603

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$21,669.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be
updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Final Financial Report submitted.

Activity Progress Narrative:

City of Charleston Water/Sewer Repair LMIActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$21,669.00$0.00City of Charleston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/585# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $21,669.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

2195 1268 5843# of Persons 59.27
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,586.00

Low/Mod City of Charleston

Total Projected Budget from All Sources

Match Contributed

$3,586.00

$0.00

$0.00

$0.00

$3,586.00

$3,586.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200019 08-302005 0609

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$3,586.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Repair of levees and riverbanks that were damaged during the 2008 flooding. Census data and performance measures will be
updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Final Financial Report submitted.

Activity Progress Narrative:

City of Charleston Levees/Riverbanks Repair LMIActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$3,586.00$0.00City of Charleston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3586# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $3,586.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

2195 1268 5843# of Persons 59.27
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$787.00

Urgent Need Douglas County

Total Projected Budget from All Sources

Match Contributed

$787.00

$0.00

$0.00

$0.00

$787.00

$787.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200023 08-302010 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$787.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Repair of public facilities that were damaged during the 2008 flooding. Census data and performance measures will be updated
at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity complete pending completion of related activities.

Activity Progress Narrative:

Douglas County Public Facilities Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$787.00$0.00Douglas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $787.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

71 81 203# of Persons 74.88

44

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$677.00

Low/Mod Douglas County

Total Projected Budget from All Sources

Match Contributed

$677.00

$0.00

$0.00

$0.00

$677.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200024 08-302010 0605

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance
measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification for deobligation of funds.

Activity Progress Narrative:

Douglas County Street Repair LMIActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$0.00$0.00Douglas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8220# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

71 81 203# of Persons 74.88
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,184.00

Urgent Need Douglas County

Total Projected Budget from All Sources

Match Contributed

$136,184.00

$0.00

$0.00

$0.00

$136,184.00

$107,173.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200025 08-302010 0606

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$107,173.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance
measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification for deobligation of funds.

Activity Progress Narrative:

Douglas County Street Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$107,173.00$0.00Douglas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/112138# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $107,173.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

71 81 203# of Persons 74.88
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,630.00

Urgent Need Edgar County

Total Projected Budget from All Sources

Match Contributed

$4,630.00

$0.00

$0.00

$0.00

$4,630.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200026 08-302011 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Repair of public facilities that were damaged during the 2008 flooding. Census data and performance measures will be updated
at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification for deobligation of funds.

Activity Progress Narrative:

Edgar County Public Facilities Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$0.00$0.00Edgar County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

98 101 338# of Persons 58.88
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,819.00

Urgent Need Edgar County

Total Projected Budget from All Sources

Match Contributed

$1,819.00

$0.00

$0.00

$0.00

$1,819.00

$1,819.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200027 08-302011 0604

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$1,819.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be
updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity complete pending completion of related activities.

Activity Progress Narrative:

Edgar County Water/Sewer Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$1,819.00$0.00Edgar County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/1# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $1,819.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

98 101 338# of Persons 58.88
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,549.00

Urgent Need Edgar County

Total Projected Budget from All Sources

Match Contributed

$60,549.00

$0.00

$0.00

$0.00

$60,549.00

$51,408.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200029 08-302011 0606

$2,809.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$51,408.00

Total Funds Expended

Responsible Organization:

$2,809.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance
measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification for deobligation of funds.

Activity Progress Narrative:

Edgar County Street Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$51,408.00$2,809.00Edgar County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/33115# of Linear feet of Public Improvement 0

$2,809.00     Program Funds Drawdown $51,408.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

98 101 338# of Persons 58.88
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,866.00

Low/Mod Jersey County

Total Projected Budget from All Sources

Match Contributed

$3,866.00

$0.00

$0.00

$0.00

$3,866.00

$3,866.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200034 08-302016 0603

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$3,866.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be
updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification to increase funding.

Activity Progress Narrative:

Jersey County Water/Sewer Repair LMIActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$3,866.00$0.00Jersey County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/1# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $3,866.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

189 121 614# of Persons 50.49
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,735.00

Low/Mod Jersey County

Total Projected Budget from All Sources

Match Contributed

$11,735.00

$0.00

$0.00

$0.00

$11,735.00

$11,735.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200035 08-302016 0605

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$11,735.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance
measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification to increase funding.

Activity Progress Narrative:

Jersey County Street Repair LMIActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$11,735.00$0.00Jersey County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/30281# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $11,735.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

189 121 614# of Persons 50.49
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,787.00

Urgent Need Jersey County

Total Projected Budget from All Sources

Match Contributed

$17,787.00

$0.00

$0.00

$0.00

$17,787.00

$17,787.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200036 08-302016 0606

$5,195.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$17,787.00

Total Funds Expended

Responsible Organization:

$5,195.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance
measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification to increase funding.

Activity Progress Narrative:

Jersey County Street Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$17,787.00$5,195.00Jersey County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5738# of Linear feet of Public Improvement 0

$5,195.00     Program Funds Drawdown $17,787.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

189 121 614# of Persons 50.49
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,815.00

Low/Mod Jersey County

Total Projected Budget from All Sources

Match Contributed

$5,815.00

$0.00

$0.00

$0.00

$5,815.00

$5,815.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200037 08-302016 0609

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$5,815.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Repair of levees and riverbanks that were damaged during the 2008 flooding. Census data and performance measures will be
updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification to increase funding.

Activity Progress Narrative:

Jersey County Levees/Riverbanks Repair LMIActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$5,815.00$0.00Jersey County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/75# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $5,815.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

189 121 614# of Persons 50.49
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,212.00

Urgent Need Jersey County

Total Projected Budget from All Sources

Match Contributed

$2,212.00

$0.00

$0.00

$0.00

$2,212.00

$2,212.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200038 08-302016 0610

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$2,212.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Repair of levees and riverbanks that were damaged during the 2008 flooding. Census data and performance measures will be
updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification to increase funding.

Activity Progress Narrative:

Jersey County Levees/Riverbanks Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$2,212.00$0.00Jersey County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/123# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $2,212.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

189 121 614# of Persons 50.49
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,617.00

Low/Mod Lawrence County

Total Projected Budget from All Sources

Match Contributed

$4,617.00

$0.00

$0.00

$0.00

$4,617.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200044 08-302018 0603

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be
updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification for funding deobligation.

Activity Progress Narrative:

Lawrence County Water/Sewer Repair LMIActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$0.00$0.00Lawrence County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/1# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

724 634 2191# of Persons 61.98
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,750.00

Low/Mod Lawrence County

Total Projected Budget from All Sources

Match Contributed

$6,750.00

$0.00

$0.00

$0.00

$6,750.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200045 08-302018 0605

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance
measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification for funding deobligation.

Activity Progress Narrative:

Lawrence County Street Repair LMIActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$0.00$0.00Lawrence County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

724 634 2191# of Persons 61.98
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,254.00

Urgent Need Lawrence County

Total Projected Budget from All Sources

Match Contributed

$22,254.00

$0.00

$0.00

$0.00

$22,254.00

$22,254.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200046 08-302018 0606

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$22,254.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance
measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity complete pending completion of related activities.

Activity Progress Narrative:

Lawrence County Street Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$22,254.00$0.00Lawrence County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $22,254.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

724 634 2191# of Persons 61.98

70

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$245,754.00

Low/Mod Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$245,754.00

$0.00

$0.00

$0.00

$245,754.00

$245,754.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200047 08-302019 0603

$124,876.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$245,754.00

Total Funds Expended

Responsible Organization:

$124,876.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be
updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification to increase funding.

Activity Progress Narrative:

Madison County Water/Sewer Repair LMIActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$245,754.00$124,876.00Madison County Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/953# of Linear feet of Public Improvement 0

$124,876.00     Program Funds Drawdown $245,754.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1434 400 2528# of Persons 72.55
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$101,403.00

Urgent Need Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$101,403.00

$0.00

$0.00

$0.00

$101,403.00

$99,388.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200048 08-302019 0604

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$99,388.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be
updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification to increase funding.

Activity Progress Narrative:

Madison County Water/Sewer Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$99,388.00$0.00Madison County Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/581# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $99,388.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1434 400 2528# of Persons 72.55
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,050.00

Low/Mod Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$49,050.00

$0.00

$0.00

$0.00

$49,050.00

$11,908.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200049 08-302019 0605

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$11,908.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance
measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification to increase funding. 

Activity Progress Narrative:

Madison County Street Repair LMIActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$11,908.00$0.00Madison County Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4847# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $11,908.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1434 400 2528# of Persons 72.55
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,818.00

Low/Mod Mercer County

Total Projected Budget from All Sources

Match Contributed

$4,818.00

$0.00

$0.00

$0.00

$4,818.00

$4,818.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200050 08-302020 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$4,818.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Repair of public facilities that were damaged during the 2008 flooding. Census data and performance measures will be updated
at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Final Financial Report submitted.

Activity Progress Narrative:

Mercer County Public Facilities Repair LMIActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$4,818.00$0.00Mercer County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $4,818.00

77

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

160 177 624# of Persons 54.01
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$340.00

Low/Mod Mercer County

Total Projected Budget from All Sources

Match Contributed

$340.00

$0.00

$0.00

$0.00

$340.00

$340.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200051 08-302020 0603

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$340.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be
updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Final Financial Report submitted.

Activity Progress Narrative:

Mercer County Water/Sewer Repair LMIActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$340.00$0.00Mercer County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/1# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $340.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

160 177 624# of Persons 54.01
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,831.00

Low/Mod Mercer County

Total Projected Budget from All Sources

Match Contributed

$11,831.00

$0.00

$0.00

$0.00

$11,831.00

$11,831.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200052 08-302020 0605

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$11,831.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance
measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Final Financial Report submitted.

Activity Progress Narrative:

Mercer County Street Repair LMIActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$11,831.00$0.00Mercer County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1075# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $11,831.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

160 177 624# of Persons 54.01
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,811.00

Urgent Need Mercer County

Total Projected Budget from All Sources

Match Contributed

$602,811.00

$0.00

$0.00

$0.00

$602,811.00

$602,811.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200053 08-302020 0606

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$602,811.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance
measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Final Financial Report submitted.

Activity Progress Narrative:

Mercer County Street Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$602,811.00$0.00Mercer County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/486277# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $602,811.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

160 177 624# of Persons 54.01

84

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,765.00

Low/Mod Mercer County

Total Projected Budget from All Sources

Match Contributed

$7,765.00

$0.00

$0.00

$0.00

$7,765.00

$7,765.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200054 08-302020 0607

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$7,765.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Repair of other Public improvements that were damaged during the 2008 flooding. Census data and performance measures will
be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Final Financial Report submitted.

Activity Progress Narrative:

Mercer County Public Improvement Repair LMIActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$7,765.00$0.00Mercer County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $7,765.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

160 177 624# of Persons 54.01
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$233,965.00

Low/Mod Pike County

Total Projected Budget from All Sources

Match Contributed

$233,965.00

$0.00

$0.00

$0.00

$233,965.00

$148,948.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200056 08-302022 0605

$148,948.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$148,948.00

Total Funds Expended

Responsible Organization:

$148,948.00

Construction/reconstruction of streets Planned

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance
measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Draw 1 processed.

Activity Progress Narrative:

Pike County Street Repair LMIActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$148,948.00$148,948.00Pike County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public Improvement 0

$148,948.00     Program Funds Drawdown $148,948.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 502# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,286.00

Urgent Need Pike County

Total Projected Budget from All Sources

Match Contributed

$214,286.00

$0.00

$0.00

$0.00

$214,286.00

$160,067.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200057 08-302022 0606

$160,067.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$160,067.00

Total Funds Expended

Responsible Organization:

$160,067.00

Construction/reconstruction of streets Planned

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance
measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Draw 1 processed.

Activity Progress Narrative:

Pike County Street Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$160,067.00$160,067.00Pike County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public Improvement 0

$160,067.00     Program Funds Drawdown $160,067.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

135 126 502# of Persons 51.99
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,189.00

Urgent Need Rock Island County

Total Projected Budget from All Sources

Match Contributed

$6,189.00

$0.00

$0.00

$0.00

$6,189.00

$1,922.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200059 08-302024 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$1,922.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Repair of public facilities that were damaged during the 2008 flooding. Census data and performance measures will be updated
at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification to increase funding.

Activity Progress Narrative:

Rock Island County Public Facilities Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$1,922.00$0.00Rock Island County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $1,922.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

100 81 626# of Persons 28.91
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,705.00

Urgent Need Rock Island County

Total Projected Budget from All Sources

Match Contributed

$68,705.00

$0.00

$0.00

$0.00

$68,705.00

$68,703.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200060 08-302024 0604

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$68,703.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be
updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification to increase funding.

Activity Progress Narrative:

Rock Island County Water/Sewer Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$68,703.00$0.00Rock Island County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3210# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $68,703.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

100 81 626# of Persons 28.91
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,475.00

Urgent Need Rock Island County

Total Projected Budget from All Sources

Match Contributed

$92,475.00

$0.00

$0.00

$0.00

$92,475.00

$88,212.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200061 08-302024 0606

$9,161.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$88,212.00

Total Funds Expended

Responsible Organization:

$9,161.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance
measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification to increase funding.

Activity Progress Narrative:

Rock Island County Street Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$88,212.00$9,161.00Rock Island County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/123223# of Linear feet of Public Improvement 0

$9,161.00     Program Funds Drawdown $88,212.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

100 81 626# of Persons 28.91
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,089.00

Urgent Need Scott County

Total Projected Budget from All Sources

Match Contributed

$3,089.00

$0.00

$0.00

$0.00

$3,089.00

$3,089.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200062 08-302025 0606

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$3,089.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance
measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity complete pending completion of related activities.

Activity Progress Narrative:

Scott County Street Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$3,089.00$0.00Scott County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3820# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $3,089.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

94 154 589# of Persons 42.11
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,629.00

Low/Mod Scott County

Total Projected Budget from All Sources

Match Contributed

$39,629.00

$0.00

$0.00

$0.00

$39,629.00

$9,541.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200063 08-302025 0609

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$9,541.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Repair of levees and riverbanks that were damaged during the 2008 flooding. Census data and performance measures will be
updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification for funding deobligation.

Activity Progress Narrative:

Scott County Levees/Riverbanks Repair LMIActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$9,541.00$0.00Scott County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/131# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $9,541.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

94 154 589# of Persons 42.11
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,470.00

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$44,470.00

$0.00

$0.00

$0.00

$44,470.00

$38,664.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200064 08-302012 0610

$38,664.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$38,664.00

Total Funds Expended

Responsible Organization:

$38,664.00

Dike/dam/stream-river bank repairs Planned

Activity Description:

Repair of levees and riverbanks that were damaged during the 2008 flooding. Census data and performance measures will be
updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification for funding deobligation.

Activity Progress Narrative:

Greene County Levees/Riverbanks Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$38,664.00$38,664.00Greene County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1721# of Linear feet of Public Improvement 0

$38,664.00     Program Funds Drawdown $38,664.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

62 57 162# of Persons 73.46
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A St. Clair County

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$3,013.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200066 08-302033 1000

$3,013.05

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

N/A

$3,013.05

Total Funds Expended

Responsible Organization:

$3,013.05

Administration Under Way

Activity Description:

Admin Funds for East. St. Louis Project

Location Description:

3rd Street and Riverpark Dr in East St. Louis

Administration funds used to support the activity.  Technical assistance was provided on November 12, 2013, for policies and
procedures being adopted.

Activity Progress Narrative:

St Clair CountyActivity Title:

Project Number:

Midwest Flood 0001

Project Title:

State Administration Fund

$3,013.05$3,013.05St. Clair County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,013.05     Program Funds Drawdown $3,013.05
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,780,030.00

Urgent Need Clark County

Total Projected Budget from All Sources

Match Contributed

$1,780,030.00

$0.00

$0.00

$0.00

$1,780,030.00

$1,780,030.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200067 08-302006 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$1,780,030.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Repair of public facilities that were damaged during the 2008 flooding. Census data and performance measures will be updated
at a later date when more data has been collected.

Location Description:

School building

Activity complete pending completion of related activities.

Activity Progress Narrative:

Clark County Public Facilities Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$1,780,030.00$0.00Clark County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $1,780,030.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

14 15 30# of Persons 96.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,408.00

Urgent Need Clark County

Total Projected Budget from All Sources

Match Contributed

$6,408.00

$0.00

$0.00

$0.00

$6,408.00

$1,587.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200068 08-302006 0604

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$1,587.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Repair of water and sewer lines that were damaged during the 2008 flooding. Census data and performance measures will be
updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification for deobligation of funds.

Activity Progress Narrative:

Clark County Water/Sewer Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$1,587.00$0.00Clark County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/1# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $1,587.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

14 15 30# of Persons 96.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,342.00

Low/Mod Clark County

Total Projected Budget from All Sources

Match Contributed

$10,342.00

$0.00

$0.00

$0.00

$10,342.00

$10,342.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200069 08-302006 0605

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$10,342.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance
measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity complete pending completion of related activities.

Activity Progress Narrative:

Clark County Street Repair LMIActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$10,342.00$0.00Clark County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/21640# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $10,342.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

14 15 30# of Persons 96.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,264.00

Urgent Need Clark County

Total Projected Budget from All Sources

Match Contributed

$95,264.00

$0.00

$0.00

$0.00

$95,264.00

$95,264.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200070 08-302006 0606

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$95,264.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance
measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity complete pending completion of related activities.

Activity Progress Narrative:

Clark County Street Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$95,264.00$0.00Clark County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/53966# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $95,264.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

14 15 30# of Persons 96.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$625.00

Urgent Need Coles County

Total Projected Budget from All Sources

Match Contributed

$625.00

$0.00

$0.00

$0.00

$625.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200071 08-302007 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$625.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Repair of public facilities that were damaged during the 2008 flooding. Census data and performance measures will be updated
at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification for deobligation of funds.

Activity Progress Narrative:

Coles County Public Facilities Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$0.00$0.00Coles County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $625.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

173 156 815# of Persons 40.37
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,528.00

Low/Mod Coles County

Total Projected Budget from All Sources

Match Contributed

$39,528.00

$0.00

$0.00

$0.00

$39,528.00

$25,923.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200072 08-302007 0605

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$25,923.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance
measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification for deobligation of funds.

Activity Progress Narrative:

Coles County Street Repair LMIActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$25,923.00$0.00Coles County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5295# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $25,923.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

28 17 45# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,775.00

Urgent Need Coles County

Total Projected Budget from All Sources

Match Contributed

$39,775.00

$0.00

$0.00

$0.00

$39,775.00

$35,424.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200073 08-302007 0606

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$35,424.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair of streets, ditches, culverts and bridges that were damaged during the 2008 flooding. Census data and performance
measures will be updated at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Need modification for deobligation of funds.

Activity Progress Narrative:

Coles County Street Repair URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$35,424.00$0.00Coles County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $35,424.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

173 156 815# of Persons 40.37
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,063.00

Urgent Need Coles County

Total Projected Budget from All Sources

Match Contributed

$24,063.00

$0.00

$0.00

$0.00

$24,063.00

$24,063.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771200074 08-302007 0612

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Area Benefit (Census)

$24,063.00

Total Funds Expended

Responsible Organization:

$0.00

Privately owned utilities Under Way

Activity Description:

Repair of damaged privately owned utilities during the 2008 flooding. Census data and performance measures will be updated
at a later date when more data has been collected.

Location Description:

Various locations in the grantees jurisdiction

Activity complete pending completion of related activities.

Activity Progress Narrative:

Coles County Privately-Owned Utilities URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$24,063.00$0.00Coles County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/37085# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $24,063.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

173 156 815# of Persons 40.37
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$530,607.78

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$530,607.78

$0.00

$0.00

$0.00

$530,607.78

$444,148.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771400001 CO12144 1100

$76,358.16

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/31/2014

$0.00

To Date

09/07/2011

N/A

$444,148.92

Total Funds Expended

Responsible Organization:

$76,358.16

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds directly related to implementing the Public Infrastructure Program

Location Description:

Implementation activities by the vendor. Execution of one Public Assistance grant agreement was completed this period; one
remains. The funding for the one cancelled award was reallocated to other recipients. The environmental reviews continued
and 84 Public Assistance environmental reviews or exemptions were prepared this period; 501 to date. Data review continued
for Public Assistance activities. Funds for Public Assistance cannot be drawn or paid until all data is collected and verified and
environmental review is complete. Technical assistance was conducted for two days with Henderson County to collect data
necessary for verification. Disbursements continued for reimbursement of the PA activities this period. Verification of project
service areas and census tracts continued this quarter. The beneficiaries, activity locations and accomplishments will be
entered upon payment of the entire public assistance reimbursement grant for the infrastructure repair activities.
Constructioncontinues for three public infrastructure projects this period. Technical assistance was conducted for St. Clair
County this period. Monitoring was conducted in Madison County this period for two public infrastructure projects. Completed
draw request and reports and other program delivery activities to support the Midwest Public Infrastructure/Public Assistance
Program.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$444,148.92$76,358.16State of Illinois Department of Commerce and Economic

$76,358.16     Program Funds Drawdown $444,148.92
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$485,882.22

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$485,882.22

$0.00

$0.00

$0.00

$485,882.22

$406,711.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771400002 CO12144 1100

$69,921.84

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/31/2014

$0.00

To Date

09/07/2011

N/A

$406,711.08

Total Funds Expended

Responsible Organization:

$69,921.84

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds directly related to implementing the Public Infrastructure Program

Location Description:

Implementation activities by the vendor.Execution of one Public Assistance grant agreement was completed this period; one
remains. The funding for the one cancelled award was reallocated to other recipients. The environmental reviews continued
and 84 Public Assistance environmental reviews or exemptions were prepared this period; 501 to date. Data review continued
for Public Assistance activities. Funds for Public Assistance cannot be drawn or paid until all data is collected and verified and
environmental review is complete. Technical assistance was conducted for two days with Henderson County to collect data
necessary for verification.Disbursements continued for reimbursement of the PA activities this period.Verification of project
service areas and census tracts continued this quarter. The beneficiaries, activity locations and accomplishments will be
entered upon payment of the entire public assistance reimbursement grant for the infrastructure repair activities.Construction
continues for three public infrastructure projects this period.Technical assistance was conducted for St. Clair County this
period.Monitoring was conducted in Madison County this period for two public infrastructure projects.Completed draw request
and reports and other program delivery activities to support the Midwest Public Infrastructure/Public Assistance Program.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$406,711.08$69,921.84State of Illinois Department of Commerce and Economic

$69,921.84     Program Funds Drawdown $406,711.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$144,332.30

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$144,332.30

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771400999

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

09/07/2011

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Funds yet to be obligated to eligible activities for the Public Infrastructure Program

Location Description:

Funds which remain will be utilized for reimbursement of local share of eligible PWs or for PI projects requiring additionals
funds.

Activity Progress Narrative:

Public Infrastructure Unobligated FundsActivity Title:

Project Number:

Midwest Flood 0003

Project Title:

Public Infrastructure

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Persons 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,700.00

N/A City of Rockford1

Total Projected Budget from All Sources

Match Contributed

$33,700.00

$0.00

$0.00

$0.00

$33,700.00

$33,700.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771800004 08-301001 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/15/2012

$0.00

To Date

06/15/2010

N/A

$33,700.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin funds for Rockford #1 Buyout Program

Location Description:

No activity this period.

Activity Progress Narrative:

City of Rockford Buyout #1Activity Title:

Project Number:

Midwest Flood 0001

Project Title:

State Administration Fund

$33,700.00$0.00City of Rockford1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $33,700.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

N/A Village of Machesney Park1

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$50,000.00

$50,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771800009 08-301002 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/01/2010

N/A

$50,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin funds for Village of Machesney Buyout Program

Location Description:

No activity this period.

Activity Progress Narrative:

Village of Machesney ParkActivity Title:

Project Number:

Midwest Flood 0001

Project Title:

State Administration Fund

$50,000.00$0.00Village of Machesney Park1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $50,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,000.00

N/A City of Rockford1

Total Projected Budget from All Sources

Match Contributed

$55,000.00

$0.00

$0.00

$0.00

$55,000.00

$51,349.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771800012 08-301003 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

03/01/2011

N/A

$51,349.37

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin funds for Rockford #2 Buyout Program

Location Description:

Administration funds used to support the activity. No activity this period but grant end date was modified to enable grant close
out.

Activity Progress Narrative:

City of Rockford Buyout #2Activity Title:

Project Number:

Midwest Flood 0001

Project Title:

State Administration Fund

$51,349.37$0.00City of Rockford1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $51,349.37
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,808.08

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$3,808.08

$0.00

$0.00

$0.00

$3,808.08

$3,808.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771800013 CO12144 1100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/31/2014

$0.00

To Date

09/07/2011

N/A

$3,808.08

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

No activity this quarter.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

Midwest Flood 0002

Project Title:

Housing Buyout

$3,808.08$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $3,808.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,351.92

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$1,351.92

$0.00

$0.00

$0.00

$1,351.92

$1,351.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1771800014 CO12144 1100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/31/2014

$0.00

To Date

09/07/2011

N/A

$1,351.92

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

No activity this quarter.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

Midwest Flood 0002

Project Title:

Housing Buyout

$1,351.92$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $1,351.92
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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